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@ EQ Industrial Services, Inc

Quick Facts

 EQ Holding (the parent company of EQ Industrial Services,
Inc.) was founded in 1958

e EQ specializes in hazardous and non-hazardous waste
management disposal

 EQ has the largest treatment facility capacities on the East
Coast

e EQ owns and operates over 9 federal permitted RCRA
Hazardous Waste Facilities throughout the East Coast

« EQ is the 23 largest industrial waste management company
In the country
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Preliminary Project Sequence

PHASE |
«Site Mobilization of the West Site
—Utilities Hookup — both East and West Sites
—Support Facilities
—Access Roads
—Road Signage
—Boundary Surveying

eInitial Waste Classification Sampling

Clearing of trees and brush of the West Site

*Soil Excavation and Loading Activities

*Post Excavation Sampling/Cleanup Confirmation

«Site Regrading

*Permanent Vegetation of Disturbed Areas



@ EQ Industrial Services, Inc.
PHASE |1

» Site Mobilization of the East Site
— Support Facilities
— Access Roads
— Road Signage
— Boundary Surveying
 Initial Waste Classification Sampling
o Clearing of the East Site
» Soil Excavation and Loading Activities
e Post Excavation Sampling/Cleanup Confirmation
« Site Regrading
* Permanent Vegetation of Disturbed Areas

» Removal of Utilities and Support Facilities of Both Sites

* Final Demobilization
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Krgjci Dump Site
Scope of Work

EQIS shall implement a soil remediation plan to remediate 9
Operating Units (OU) at two main locations along Hines
Hill Road

The two locations known as East and West Parcels equate to
approximately 77,000 cubic yards of soil and debris
requiring removal and disposal

Once the soil/debris is removed, a certified laboratory shall
analyze post excavation samples to ensure all excavations
meet the DOI and ROD clean up criteria

Once the analysis for a specific quadrant is reported, a third
party consultant, along with the DOI representative, will
accept or deny the cleanliness of the excavation



Scope of Work - Continued

Once an area IS deemed clean the OU will be
regraded and permanent vegetation planted

If an area contains elevated chemical constituents
further excavation and sampling will be required
prior to final acceptance of the area for regrading
and final vegetation

At the successful completion of all OU’s, EQIS
shall demobilize all utilities and support
structures/facilities and return the site to it’s
original condition
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Kregcl Traffic Plan

o All trucks/vehicles entering both the East and West Sites will
access the area from Hines Hill Road

 All loaded vehicles will travel east on to Hines Hill Road to
Highway 8, Industrial Parkway

e From Industrial Parkway, the vehicles will continue either on
Highway 8 or Route 80 (Ohio Turnpike) to their final
destination

* EQIS shall have a flagman on Hines Hill Road throughout the
work day to direct and maintain traffic patters at both site
locations

» Appropriate road signs will be installed in both directions of
Hines Hill Road to caution motorists of “Trucks Entering
Highway” and “Construction Entrance Ahead”
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